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Location: 04-SF-80-13.2 / 13.9
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Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 121 Date: 12-May-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 03:45 pm Break: 00:30 Over Time:

Const Calendar Day: 611

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

None Sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF and Macalloy Crews activities:

The crews continued the final pre-tensioning of the Macalloy rods of North side hinge-K of the W-Line
based on sequence specified in the submittal ABF-SUB-002266R00 to maximum of 18900 psi gage
pressure. The full pre-tensioning was completed at 9:55 AM, the nuts of one of the anchor rods could not
be tightened fully because of unknown reasons, and consequently it was left at that location. This rod was
pre-tensioned approximately 20% less compare with the rest of anchor rods. The crews moved their
equipments to the East-Line, starting with the initial pre-tensioning of the anchor rods of the South side
Hinge-K at 11:50 AM. A few of the nuts were in place in the wrong direction and the crews had to take
them out and put them back in the correct direction. The tightening holes must be close to the surface;
otherwise the opening on the jack cylinder cannot reach them. Fifteen anchor rods were pre-tensioned until
the end of the day.

One of the attached pictures shows that the grout repair done by CONCO at the lower south corner of the
W-Line saddle has some cracking despite the application of the curing compound.

ABF Crews involved in pre-tensioning Hinge-K:
- Matthew Wistrich
- Mike Randel
- Charles Middleton

Macalloy Crew:
-Jonathan Jackson

ABF & Macalloy Equipents in Hinge-K pretensioning:
-MacAlloy pre-tensioning equipment (only one jack)

- High pressure air provided by ABF
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Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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